

DOC 19 REV DATE 090780 BY 90926
 ORIG COMP 033 OPI 56 TYPE 03
 ORIG CLASS 3 PAGES 1 REV CLASS C
 JUST 22 NEXT REV 2615 AUTH: HR 79-2

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 10 July 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: 046-12519-8REPORT NO.: 5
(If final, so state)Contractor [REDACTED]Address [REDACTED]Commodity/Service Fabricate Service Model
RS-16C Radio Sets

Classification

SECRETNo. of Prototypes 10 Contract Completion Date 31 July 1959The Contractor is on schedule. Yes x NoThe Contractor will remain within his allocated funds. x Yes NoAn extension of time will be necessary. Yes x NoAll phases of the technical progress are satisfactory. Yes x NoThe overall performance of this contractor is: ☐ Satisfactory☒ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Technical difficulties have been encountered. Equipment performance does not meet specifications.Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 9 June 1959

APPROVED:

Inspected by: [REDACTED]Division: OC-E/R+D-EPExtension: [REDACTED]Chief, Engineering Staff, OC~~SECRET~~ CONFIDENTIAL